
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:08 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 185 Date: 20-Sep-2012 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 108

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

North Side Field Work:
(1) Started with sub-step 4b (add) and ended with 4d adjust at PP 98N. Outstanding jacking left at pp

102, 106, 110 for tomorrow for sub-step 4d adjust.

(2) Issue with transverse catwalk beam conflicting (touching) with the cable grabber at PP 98N. Jacking
was on standby for a short time to assess the area before they proceeded jacking.

(3) North side CT team stayed after 5pm to fill out data into the field binder.

Office Work:
(1) Filled out Load Transfer Tracking sheet.

Workers hours: 10 hours total.
My work hours: 13 hours total including 5 hours overtime.
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